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Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807 F 630-960-6812 
Email: lori.wright@fmc-na.com  

October 31, 2017 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, 2nd  Floor 
Springfield, IL 62761 

nicely ED 
NOV 0 2017 

HEALTH FACILITIES &_ 
SERVICES REVIEW BOARu 

Re: 	Annual Progress Report. Section 1130.760 
Project #15-036, Fresenius Medical Care Zion 
Permit Holder: Fresenius Medical Care Zion, LLC, and Fresenius Medical Care 
Holdings, Inc. 
Permit Amount: $4,132,650 

Dear Ms. Avery: 

Enclosed please find the annual progress report which summarizes the current status of 
the above-mentioned project. 

If you have any questions, please contact me at 630-960-6807. 

Sincerely, 

Lori Wright 
Senior CON Specialist 

cc: Clare Connor 

II Thrive On 
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Annual Progress Report. Section 1130.760 

Project #15-036, Fresenius Medical Care Zion 
Permit Holder: Fresenius Medical Care Zion, LLC, and Fresenius Medical Care 
Holdings, Inc. 
Permit Amount: $4,132,650 

This report summarizes the current status of the above-mentioned project located at 
1920 N. Sheridan Road, Zion. 

Status of the Project 

This project is for the establishment of a 12-station ESRD facility in 7,860 GSF with a permit 
amount of $4,132,650. The project was obligated with the execution of the lease on July 15, 
2016. The permit was renewed April 25, 2017 with a completion date of December 31, 2018. 
Shell construction is almost complete and then interior tenant improvement will begin. The 
construction end date is January 19, 2018. The facility is expected to begin operations in 
early March 2018. IDPH inspection and CMS certification will follow. 

Application and Certificate for Payment (A1A G702) 

There have been no construction costs so far. 

Anticipated Completion Date 

The project 50% complete and is expected to be completed prior to December 31, 2018. 
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Sources and Uses of Funds 

All Project financing to date has been funded from available cash and its equivalents as reported 
on the company's financial statements. The right to occupy the premises is secured through a 
leasing arrangement. This leasing arrangement is utilized to obligate the project. Project costs 
have not exceeded the approved permit amount. 

Project Costs and Sources of Funds 
Line Item Allowance/CON Realized Costs 
Preplanning Costs N/A N/A 

Site Survey & Soil Investigation N/A N/A 

Site Preparation N/A N/A 

Off-site work N/A N/A 

New Construction Contracts N/A N/A 

Modernization 1,312,620 0 

Contingencies 125,760 0 

Architectural/Engineering 140,000 44,335 

Consulting and other fees N/A N/A 

Movable & Other Equipment 360,000 8,891 

Bond Issuance Expense N/A N/A 

Net Interest Expense during Construction N/A N/A 

FMV of Leased Space 
& Equipment 

2,194,270 2,194,270 

Other Costs to be Capitalized N/A N/A 

Acquisition of Building or other 
Property (excluding land) 

N/A N/A 

Total Project Costs 4,132,650 

Realized Total Project Costs To Date $2,247,496 
Cash & Securities 1,938,380 53, 

Pledges N/A N/A 

Gifts & Bequests N/A N/A 

Bond Issues N/A N/A 

Mortgages N/A N/A 

Lease FMV 2,194,270 2,194,270 

Gov. Approp N/A N/A 

Grants N/A N/A 

Other funds and Sources N/A N/A 

Total funds $4,132,650 

Total Spent to Date $2,247,496 
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